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1.  Originator 
 
Jennifer L Zwicke 

2.  Log Date: 
      
10/29/03 

3.  CCR #: 
   
03-0637   

4. Rev: 
    

A 

5.  Tel: 
 
x0595 

6. Rm #:  
 
3205B 

7. Dept. 
 
DEV 

8. CCR Title: Install RedSpiderWeb 3.0.1 (iONIC WMS software) in DEV02 on f0dps01 in EDF.   
 
9. Originator Signature/Date 
  
Jennifer L. Zwicke     /s/     10/28/03          

10.   Class  
      

IN 

11.  Type:    

CCR  
  

12. Need Date: 11/04/03  
 

13.  Office Manager Signature/Date 
 
Arthur Cohen     /s/     10/29/03 

14.  Category of Change:  
Other 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Routine 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected:N/A 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
This software has been successfully installed in the IR&D lab.  The issue now is that we need access to Data Pool (DP).  Since DP 
does not exist in the IR&D lab, the WMS software needs to be installed in the EDF in order to support the ESG Support capability in 
Synergy IV.  The requirement calls for the WMS to be installed on top of a DP installation.  Since I recently learned that f3ins01 will be 
phased out then I need to amend the orginal CCR from f3ins01 to f0dps01.   RedSpiderWeb will not be in the baseline for delivery.  
This is strictly a demo-prototype.   

24.  Proposed Solution:  (use additional sheets if necessary) 
 Install RedSpiderWeb and tomcat 4.1.24 in DEV02 of f0dps01 in EDF.  Installing RedSpiderWeb 3.0.1 in the EDF will fulfill the 
Synergy requirement to serve Data Pool data via an interoperable Web Mapping Service (WMS) to ultimately allow Federal Agencies 
to easily acquire EOS data.  This software will most likely be installed in the PVC at a later date to allow for outside access.  Raytheon 
purchased the software but we've received permission from the customer to place it on NASA equipment (see attached email).    

25.  Alternate Solution:  (use additional sheets if necessary) 
Install Data Pool in IR&D lab and continue to keep up Data Pool updates in IR&D lab. 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Inability to continue development of WMS / ESG Synergy project 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
      

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Darryl Washington     /s/     10/30/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


